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December 12, 2006 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 1, 3, AND 4 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify changes in work and accept completed contract work under the following 
construction contracts:   

 
Project ID No. FCC0001005 - Project Nos. 406, 603, and 1601 Azusa - Invert 
Repair, City of Azusa (1), Buso Constructors, Inc., with a final contract amount of 
$392,886.50. 
 
Project ID No. FCC0001016 - Mary Ellen Drain, Longridge Drain Trench 
Settlement Remediation Measures, Studio City area of the City of Los Angeles 
(3), Mike Bubalo Construction Co., with a final contract amount of $435,775.00. 
 
Project ID No. FMD0002054 - San Gabriel River Clearing, 2006, Cities of  
Baldwin Park, Industry, Irwindale, and Pico Rivera (1), United Pacific Services, 
Inc., with a final contract amount of $293,000.00. 
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Project ID No. RDC0014289 - Truck Impacted Intersections - Group C, Cities of 
Huntington Park, Montebello, Santa Fe Springs, Vernon, Bellflower, Lakewood, 
Norwalk, and Paramount (1 and 4), Terno, Inc., with changes amounting to a 
credit of $70,911.80, and a final contract amount of $461,250.53. 
 

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board ratification of Director-approved changes in public works 
contracts and Board acceptance of the work of the contracts in compliance with the 
provisions of the Public Contract Code.  Included in the enclosures are project and 
contract data, the scope of work of changes to be ratified, and the work of the contracts 
to be accepted. 
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Changes to accommodate field 
conditions in order to meet the intent of the plans and specifications are not subject to 
this monetary limitation.  Enclosed for your ratification are changes in work, which I 
ordered for Project ID No. RDC0014289. 
 
The projects have been completed, and it is recommended that your Board accept them 
on the dates indicated in the enclosures. 
 
Implementation of Strategic Plan Goals 
 
The acceptance of these construction contracts is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of these completed contracts will 
provide improved infrastructure to better serve the public.  
 
FISCAL IMPACT/FINANCING 
 
The only modification to a contract amount is a credit of $70,911.80, while the total 
values of the contracts range from $293,000.00 to $461,250.53. 
 
Ratification of the changes in work and acceptance of the work of the respective 
contracts by your Board is in compliance with the acceptance and prompt payment 
provisions of the Public Contract Code. 
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Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the changes and the total value of the 
contracts.  Detailed cost breakdowns for each of the changes together with contract 
cost summaries are included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of these contracts for the construction of public works improvements was awarded 
by your Board to the lowest responsible bidder in accordance with the California Public  
Contract Code, your Board's directives, and as recommended by the Director of 
Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in the work as described above and in the enclosures are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provided that the contractor be compensated for changes in the work as 
a result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of these changes were based 
on contract unit prices, time and materials, or were negotiated under the provisions of 
the contract specifications.  The methods for arriving at the final costs of the changes 
are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Ratification of the requested changes and acceptance of the work of the contracts by 
your Board will ensure the timely closeout of the respective contracts, releasing 
Departmental and County assets for other construction-related activities.   
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CONCLUSION 
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Director of Public Works  
 
IN:en 
O:\Section\Administration\Board\Acc\12-12-06Altr.doc 

 
Enc. 4 
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 
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PROJECT ID NO. FCC0001005, PROJECT NOS. 406, 603, AND 1601 AZUSA - 
INVERT REPAIR (City of Azusa), Supervisorial District 1 
 
Contractor:  Buso Constructors, Inc., 14700 Firestone Boulevard, Suite 103, 
La Mirada, California 90638 
 
Project Description:   
 
Invert repair of existing reinforced concrete pipes and other appurtenant work. 
 
Project Completion Date: 
 
The contractor completed the project on October 4, 2006, in accordance with the plans 
and specifications.  
 
In addition, the contractor requested three hours of overtime inspection which resulted 
in a credit to the contract. 
 
Final Contract Amount:  
 
 Original contract amount       $367,544.00 
         Actual costs of changes in work previously 
       approved by the Board 25,500.00 
 Deduction for overtime inspection ___(157.50)         
  
 FINAL CONTRACT AMOUNT $392,886.50 
 
PMT:en 
O:\Section\Administration\Board\Acc\12-12-06ltr.doc 
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PROJECT ID NO. FCC0001016, MARY ELLEN DRAIN , LONGRIDGE DRAIN 
TRENCH SETTLEMENT REMEDIATION MEASURES (in the Studio City area of  
the City of Los Angeles), Supervisorial District 3 
 
Contractor:  Mike Bubalo Construction Co., Inc., 5102 Gayhurst Avenue, Baldwin Park,  
California 91706-1814 
 
Project Description: 
 
Repair of a settlement along the alignment of an existing flood control drain using 
controlled low-strength material and asphalt concrete pavement. 
 
Project Completion Date: 
 
The contractor completed the project on July 25, 2006, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount: 
 
 Original contract amount   $385,125.00 
 Actual costs of changes in work previously  
     approved by the Board    50,650.00 
  
 FINAL CONTRACT AMOUNT  $435,775.00 
 
WAR:en 
O:\Section\Administration\Board\Acc\12-12-06ltr.doc 
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PROJECT ID NO. FMD0002054, SAN GABRIEL RIVER CLEARING 2006, (Cities of 
Baldwin Park, Industry, Irwindale, and Pico Rivera), Supervisorial District 1 
 
Contractor: United Pacific Services, Inc., 120 East La Habra Boulevard, Suite 107, 
La Habra, California 90631-2310 
 
Project Description:   
 
Environmentally, sensitive removal of vegetation, litter, debris, and other foreign 
materials from the streambed of the San Gabriel River. 
 
Project Completion Date: 
 
The contractor completed the project on November 21, 2006, in accordance with the 
plans and specifications.   
 
Final Contract Amount: 
 
 Original contract amount $293,000.00 
         
       FINAL CONTRACT AMOUNT $293,000.00 
 
PMT:en 
O:\Section\Administration\Board\Acc\12-12-06ltr.doc 
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December 12, 2006 
 
 
 
PROJECT ID NO. RDC0014289, TRUCK IMPACTED INTERSECTIONS - GROUP C 
(Cities of Huntington Park, Montebello, Santa Fe Springs, Vernon, Bellflower, 
Lakewood, Norwalk, and Paramount), Supervisorial Districts 1 and 4 
 
Contractor:  Terno, Inc., 15701 Heron Avenue, La Mirada, California, 90638 
 
Project Description:  
 
Modification and synchronization of traffic signals, installation of striping and pavement 
markings, and other appurtenant work. 
 
Changes in Work:   
 
Variations in Bid Quantities ($70,911.80) 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes were based on contract 
unit prices.  
 
No additional working days were required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on August 18, 2006, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required by the contractor to furnish the documentation necessary to 
close out the contract.   
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Final Contract Amount: 
 

Original contract amount $496,325.00 
Actual costs of changes in work previously 
   approved by the Board 35,837.33 
Changes in work authorized by the Director of 
   Public Works                                   (70,911.80)  

 
FINAL CONTRACT AMOUNT $461,250.53 

 
CJV:en 
O:\Section\Administration\Board\Acc\12-12-06ltr.doc 
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